

**FINAL PROJECT COMPLETION**

**AUGUST, SEPTEMBER, & OCTOBER**

**JUNE, JULY, & AUGUST**

**MAY & JUNE**

**APRIL & MAY**

**MARCH & APRIL**

**PHASE 2D  
EAST PARK TO WESTNEDGE**

**PHASE 2C  
WEST ROSE TO EAST PARK**

**PHASE 2B  
BURDICK TO  
EAST ROSE**

**PHASE 2A  
PITCHER TO BURDICK INTERSECTION**

**PHASE 1  
WALBRIDGE TO PITCHER  
COMPLETE 2023**