CITY OF KALAMAZOO

SPECIAL PROVISION

FOR

PROGRESS CLAUSE

COK Page 1 of 1 11/22/2023

- **a.** The Contractor shall submit a complete, detailed and signed, Progress Schedule, to the Engineer, utilizing MDOT form number 1130.
- **b.** The progress schedule shall include, at a minimum, the controlling work items for the completion of the project and the planned dates of the work items that will be the controlling operations. All contract dates including open to traffic, project completion, interim completion and any other controlling dates in the contract must be included in the progress schedule.
- **c.** After receiving Notice of Award, work can start immediately after award or on a date approved by the Project Manager. In no case, may any work be commenced prior to receipt of formal notice of award by the City.
- **d.** The pavement markings on this project shall be substantially completed by **September 1**, **2024** and must be completed in total, including final punch-list items, and/or project clean-up on or before **November 1**, **2024**.
- **e.** After award, and prior to the start of work, the Contractor <u>must</u> attend a preconstruction meeting with the Engineer. The Engineer will determine the day, time and place for the preconstruction meeting. The meeting will be conducted after project award and may be rescheduled if there are delays in the award of the project. The named subcontractor(s) for, Designated and/or Specialty Items, as shown in the proposal, is/are recommended to be at the preconstruction meeting if such items materially affect the work schedule.
- **f.** Liquidated Damages shall be assessed in accordance with Section 108.10 of the MDOT Standard Specifications for Construction.
- **g.** The Contractor may be required to meet for a post-construction review meeting, as directed by the Engineer. The Engineer will schedule the meeting.
- **h.** Failure on the part of the Contractor to carry out the provisions of this Progress Clause may be considered sufficient cause to prevent bidding future projects with the City.