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a. The Contractor shall submit a complete, detailed and signed, Progress Schedule, to the
Engineer, utilizing MDOT form number 1130.

b. The progress schedule shall include, at a minimum, the controlling work items for the
completion of the project and the planned dates of the work items that will be the
controlling operations. All contract dates including open to traffic, project completion,
interim completion and any other controlling dates in the contract must be included in the
progress schedule.

c. After receiving Notice of Award, work can start immediately after award or on a date
approved by the Project Manager. In no case, may any work be commenced prior to receipt
of formal notice of award by the City.

d. The pavement markings on this project shall be substantially completed by September
1, 2025 and must be completed in total, including final punch-list items, and/or project
clean-up on or before November 1, 2025.

e. After award, and prior to the start of work, the Contractor must attend a preconstruction
meeting with the Engineer. The Engineer will determine the day, time and place for the
preconstruction meeting. The meeting will be conducted after project award and may be
rescheduled if there are delays in the award of the project. The named subcontractor(s) for,
Designated and/or Specialty Items, as shown in the proposal, is/are recommended to be at
the preconstruction meeting if such items materially affect the work schedule.

f. Liquidated Damages shall be assessed in accordance with Section 108.10 of the MDOT
Standard Specifications for Construction.

g. The Contractor may be required to meet for a post-construction review meeting, as
directed by the Engineer. The Engineer will schedule the meeting.

h. Failure on the part of the Contractor to carry out the provisions of this Progress Clause
may be considered sufficient cause to prevent bidding future projects with the City.



